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ESTIMATE RUN 04/14/2017

ESTIMATE SUMMARY 12:50:02

CONTID: C18204         ESTIMATE NO: 0026 PROG 2005

PCN: 18204-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:

PROJECT NO: FBR0404-051                   

US40:OVER TOLLGATE CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,180,202.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,069,788.75 NON-PARTICIPATING 43,203.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 90,716.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.23%

126,965.82

43,203.05

43,203.05

133,919.56

$

$

$

$

0.00

7,053,236.69

7,053,236.69

0.00

7,053,236.69

-15,330.32

0.00

7,037,906.37

0.00

AMOUNT DUE 7,037,906.37 133,919.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,919.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

421.0 TIME ALLOW: 421

ORIG TIME ALLOW: 395

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/09/2014

06/09/2014

02/28/2017

02/27/2014

03/14/2014

04/01/2014

06/09/2014
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0005 Removal of Structures and Obstructions 3.000

0.000

202-00000  
 

3,848.073.000

0.00

3.000

L S 

1,282.69000

0010 Removal of Tree 3.000

0.000

202-00010  
 

1,489.953.000

0.00

3.000

EACH

496.65000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

354.371.000

0.00

1.000

EACH

354.37000

0020 Removal of Riprap 31.000

0.000

202-00027  
 

1,426.6231.000

0.00

31.000

SY  

46.02000

0025 *Removal of Fire Hydrant 1.000

0.000

202-00031  
 

679.211.000

0.00

1.000

EACH

679.21000

0030 *Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

0.000

EACH

428.77000

0035 Removal of Pipe 121.000

0.000

202-00035  
 

3,129.06121.000

0.00

121.000

LF  

25.86000

0040 Removal of Wall 10.000

0.000

202-00155  
 

849.3010.000

0.00

10.000

LF  

84.93000

0045 Removal of Sidewalk 334.000

0.000

202-00200  
 

2,521.70334.000

0.00

334.000

SY  

7.55000

0050 Removal of Gutter 24.000

0.000

202-00202  
 

375.6024.000

0.00

24.000

LF  

15.65000

0055 Removal of Curb and Gutter 377.000

0.000

202-00203  
 

2,130.05377.000

0.00

377.000

LF  

5.65000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0060 Removal of Brick Pavers 47.000

0.000

202-00207  
 

1,246.4447.000

0.00

47.000

SY  

26.52000

0065 Removal of Asphalt Mat 320.000

0.000

202-00220  
 

1,388.80320.000

0.00

320.000

SY  

4.34000

0070 *Removal of Ground Sign 2.000

0.000

202-00810  
 

107.182.000

0.00

2.000

EACH

53.59000

0075 Reset Structure 2.000

0.000

210-00001  
 

3,635.182.000

0.00

2.000

EACH

1,817.59000

0080 *Reset Light Standard 1.000

0.000

210-00750  
 

643.151.000

0.00

1.000

EACH

643.15000

0085 *Reset Pull Box 3.000

0.000

210-00827  
 

1,607.913.000

0.00

3.000

EACH

535.97000

0090 Adjust Manhole 4.000

0.000

210-04010  
 

10,833.404.000

0.00

4.000

EACH

2,708.35000

0095 Adjust Valve Box 6.000

0.000

210-04050  
 

1,139.226.000

0.00

6.000

EACH

189.87000

0100 Tree Grate 3.000

0.000

213-00500  
 

6,978.243.000

0.00

3.000

EACH

2,326.08000

0100 MATERIAL ALLOWANCE Cast Iron Tree Grates 0.000

0.000

0.000.000

0.00EACH

1,600.00000

0105 *Deciduous Tree (2 Inch Caliper) 3.000

0.000

214-00220  
 

1,479.243.000

0.00

3.000

EACH

493.08000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0110 Aggregate Base Course (Class 6) 0.000

169.000

304-06000  
 

4,855.37169.000

4,855.37

169.000

TON 

28.73000

0115 *Stone Matrix Asphalt 46.000

0.000

403-09210  
 

5,847.5246.000

0.00

46.000

TON 

127.12000

0120 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 171.000

0.000

403-33841  
 

14,305.86171.000

0.00

171.000

TON 

83.66000

0125 *Emulsified Asphalt (Slow-Setting) 54.000

0.000

411-10255  
 

491.9454.000

0.00

54.000

GAL 

9.11000

0130 Geotextile (Separator) (Class 1) 554.000

0.000

420-00132  
 

2,260.32554.000

0.00

554.000

SY  

4.08000

0135 *6 Inch Plastic Pipe 16.000

0.000

603-50006  
 

1,406.4016.000

0.00

16.000

LF  

87.90000

0140 *8 Inch Plastic Pipe 58.000

0.000

603-50008  
 

3,854.6858.000

0.00

58.000

LF  

66.46000

0145 *Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

6,035.761.000

0.00

1.000

EACH

6,035.76000

0150 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

2,591.581.000

0.00

1.000

EACH

2,591.58000

0155 *Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,433.551.000

0.00

1.000

EACH

3,433.55000

0160 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

7,845.442.000

0.00

2.000

EACH

3,922.72000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0165 *Concrete Sidewalk 328.000

0.000

608-00000  
 

11,250.40328.000

0.00

328.000

SY  

34.30000

0170 *Concrete Curb Ramp 19.000

0.000

608-00010  
 

1,812.6019.000

0.00

19.000

SY  

95.40000

0175 *Brick Pavers 285.000

0.000

608-00050  
 

16,800.75285.000

0.00

285.000

SF  

58.95000

0180 *Curb Type 2 (Section B) 92.000

0.000

609-20010  
 

1,380.9292.000

0.00

92.000

LF  

15.01000

0185 *Curb and Gutter Type 2 (Section II-B) 320.000

0.000

609-21020  
 

4,803.20320.000

0.00

320.000

LF  

15.01000

0190 *Gutter Type 2 (8 Foot) 55.000

0.000

609-24008  
 

2,299.5555.000

0.00

55.000

LF  

41.81000

0195 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

1,071.921.000

0.00

1.000

EACH

1,071.92000

0200 *Luminaire High Pressure Sodium (250 Watt) 2.000

0.000

613-70250  
 

857.542.000

0.00

2.000

EACH

428.77000

0205 *Sign Panel (Class I) 30.000

0.000

614-00011  
 

579.0030.000

0.00

30.000

SF  

19.30000

0210 *Sign Panel (Class II) 27.000

0.000

614-00012  
 

636.6627.000

0.00

27.000

SF  

23.58000

0215 *Steel Sign Post (2x2 Inch Tubing) 96.000

0.000

614-00216  
 

1,749.1296.000

0.00

96.000

LF  

18.22000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0200 0200 Aurora Roadway 

0220 *Steel Sign Post (2.25x2.25 Inch Tubing) 27.000

0.000

614-00218  
 

607.7727.000

0.00

27.000

LF  

22.51000

0225 *6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000.000

0.00

0.000

EACH

4,352.88000

0230 *5-1/4 Inch Fire Hydrant 1.000

0.000

619-78042  
 

13,233.051.000

0.00

1.000

EACH

13,233.05000

0235 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 136.000

0.000

624-27019  
 

11,652.48136.000

0.00

136.000

LF  

85.68000

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

98.62000

0245 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

32.000

627-30405  
 

488.9632.000

488.96

32.000

SF  

15.28000

0250 F/A Irrigation Restoration 0.000

1,007.730

700-70035  
 

1,007.731,007.730

1,007.73

5,000.000

F A 

1.00000

CAT 169,022.766,352.06173,015.03CURRENT AMT0200 $ $ $

CAT NO0250 0250 ROADWAY 

0255 Clearing and Grubbing 1.000

0.000

201-00000  
 

7,927.681.000

0.00

1.000

L S 

7,927.68000

0260 *Removal of Structures and Obstructions 3.000

0.000

202-00000  
 

3,848.073.000

0.00

3.000

L S 

1,282.69000

0265 Removal of Tree 9.000

0.000

202-00010  
 

4,469.859.000

0.00

9.000

EACH

496.65000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0270 *Removal of Inlet 1.000

0.000

202-00019  
 

354.371.000

0.00

1.000

EACH

354.37000

0275 *Removal of Manhole 8.000

0.000

202-00021  
 

3,633.448.000

0.00

8.000

EACH

454.18000

0280 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

1,381.982.000

0.00

2.000

EACH

690.99000

0285 *Removal of Pipe 704.000

0.000

202-00035  
 

18,205.44704.000

0.00

704.000

LF  

25.86000

0290 Removal of Sidewalk 187.000

0.000

202-00200  
 

1,411.85187.000

0.00

187.000

SY  

7.55000

0295 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

10.08000

0300 Removal of Curb and Gutter 306.000

0.000

202-00203  
 

1,728.90306.000

0.00

306.000

LF  

5.65000

0305 Removal of Concrete Pavement 223.000

0.000

202-00210  
 

1,518.63223.000

0.00

223.000

SY  

6.81000

0310 Removal of Asphalt Mat 5,944.000

0.000

202-00220  
 

25,796.965,944.000

0.00

5,944.000

SY  

4.34000

0315 *Removal of Asphalt Mat (Planing) (Special) 341.000

0.000

202-00246  
 

3,481.61341.000

0.00

341.000

SY  

10.21000

0320 *Removal of Light Standard 1.000

0.000

202-00700  
 

535.971.000

0.00

1.000

EACH

535.97000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0325 *Removal of Ground Sign 10.000

0.000

202-00810  
 

535.9010.000

0.00

10.000

EACH

53.59000

0330 *Removal of Pull Box 5.000

0.000

202-00827  
 

535.955.000

0.00

5.000

EACH

107.19000

0335 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,679.821.000

0.00

1.000

L S 

2,679.82000

0340 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

267.991.000

0.00

1.000

EACH

267.99000

0345 Removal of Fence 120.000

0.000

202-01000  
 

58.80120.000

0.00

120.000

LF  

0.49000

0350 *Removal of Guardrail Type 3 76.000

0.000

202-01130  
 

8,065.1276.000

0.00

76.000

LF  

106.12000

0355 Removal of Guardrail Type 7 82.000

0.000

202-01170  
 

5,635.8682.000

0.00

82.000

LF  

68.73000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,521.03000

0365 Clean Valve Box 4.000

0.000

202-04005  
 

1,715.084.000

0.00

4.000

EACH

428.77000

0370 *Unclassified Excavation (Complete In Place) 19,580.000

0.000

203-00010  
 

283,518.4019,580.000

0.00

19,580.000

CY  

14.48000

0375 Muck Excavation 190.000

0.000

203-00100  
 

2,158.40190.000

0.00

190.000

CY  

11.36000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0380 *Potholing 170.500

0.500

203-01597  
 

48,981.24171.000

143.22

171.000

HOUR

286.44000

0385 *Sweeping (With Pickup Broom) 110.500

0.500

203-01622  
 

16,656.66111.000

75.03

111.000

HOUR

150.06000

0390 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

98.51000

0395 *Structure Backfill (Flowable Fly Ash) 18.000

0.000

206-00066  
 

1,780.9218.000

0.00

18.000

CY  

98.94000

0400 Filter Material (Class A) 657.000

0.000

206-00510  
 

28,586.07657.000

0.00

657.000

CY  

43.51000

0405 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

22.69000

0410 *Erosion Log (12 Inch) 2,722.000

0.000

208-00002  
 

9,635.882,722.000

0.00

2,722.000

LF  

3.54000

0415 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.14000

0420 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,513.882.000

0.00

2.000

EACH

1,256.94000

0425 *Storm Drain Inlet Protection 17.000

0.000

208-00050  
 

5,466.8617.000

0.00

17.000

EACH

321.58000

0430 Temporary Slope Drain 347.000

0.000

208-00060  
 

3,091.77347.000

0.00

347.000

LF  

8.91000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0435 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,005.161.000

0.00

1.000

EACH

2,005.16000

0440 Removal and Disposal of Sediment (Labor) 584.500

0.500

208-00103  
 

23,832.90585.000

20.37

585.000

HOUR

40.74000

0445 Removal and Disposal of Sediment (Equipment) 112.000

0.000

208-00105  
 

9,003.68112.000

0.00

112.000

HOUR

80.39000

0450 Erosion Control Supervisor 413.000

0.000

208-00206  
 

44,793.98413.000

0.00

413.000

DAY 

108.46000

0455 Temporary Berms 535.000

0.000

208-00300  
 

1,658.50535.000

0.00

535.000

LF  

3.10000

0460 Water Control 1.000

0.000

208-00400  
 

85,724.591.000

0.00

1.000

L S 

85,724.59000

0465 Water (Landscaping) 0.000

0.000

209-00100  
 

0.000.000

0.00

49.000

MGAL

139.34000

0470 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

0.000

EACH

5.99000

0475 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

0.000

EACH

1,286.32000

0480 Adjust Manhole 4.000

0.000

210-04010  
 

10,833.404.000

0.00

4.000

EACH

2,708.35000

0485 *Seeding (Native) 0.500

0.000

212-00006  
 

1,209.510.500

0.00

0.500

ACRE

2,419.01000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

0490 *Soil Conditioning 0.500

0.000

212-00032  
 

414.740.500

0.00

0.500

ACRE

829.48000

0495 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

974.12000

0500 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.29000

0505 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,376.58000

0510 *Landscape Maintenance 0.000

0.700

214-00000  
 

6,377.960.700

6,377.96

1.000

L S 

9,111.37000

0515 *Deciduous Tree (1 Inch Caliper) 98.000

0.000

214-00210  
 

24,686.2098.000

0.00

98.000

EACH

251.90000

0520 *Brush Layer Cutting 833.000

0.000

214-01010  
 

2,190.79833.000

0.00

833.000

EACH

2.63000

0525 *Soil Retention Blanket (Straw/Coconut) 2,284.000

0.000

216-00041  
 

4,293.922,284.000

0.00

2,284.000

SY  

1.88000

0530 *Herbicide Treatment 6.000

0.000

217-00020  
 

572.406.000

0.00

6.000

HOUR

95.40000

0535 *Wildlife Biologist 178.500

0.500

240-00000  
 

13,430.37179.000

37.52

179.000

HOUR

75.03000

0540 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,465.441.000

0.00

1.000

L S 

2,465.44000
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0545 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

68.60000

0550 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

93.26000

0555 Aggregate Base Course (Class 6) 2,803.280

-169.000

304-06000  
 

75,682.862,634.280

-4,855.37

3,007.450

TON 

28.73000

0560 *Hot Mix Asphalt (Patching) (Asphalt) 208.150

0.000

403-00720  
 

43,509.59208.150

0.00

208.150

TON 

209.03000

0565 *Emergency Pothole Repair 13.960

0.000

403-00800  
 

9,577.1213.960

0.00

13.960

TON 

686.04000

0570 *Stone Matrix Asphalt 575.690

0.000

403-09210  
 

73,181.71575.690

0.00

575.690

TON 

127.12000

0575 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,140.500

0.000

403-33841  
 

179,074.232,140.500

0.00

2,140.500

TON 

83.66000

0580 *Emulsified Asphalt (Slow-Setting) 760.000

0.000

411-10255  
 

6,923.60760.000

0.00

760.000

GAL 

9.11000

0585 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,538.000

0.000

412-00870  
 

113,750.481,538.000

0.00

1,538.000

SY  

73.96000

0590 Geotextile (Drainage) (Class 1) 3,940.000

0.000

420-00112  
 

14,932.603,940.000

0.00

3,940.000

SY  

3.79000

0595 Geotextile (Separator) (Class 1) 6,641.000

0.000

420-00132  
 

27,095.286,641.000

0.00

6,641.000

SY  

4.08000
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0600 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

643.124.000

0.00

4.000

LF  

160.78000

0605 *Drilled Caisson (30 Inch) 12.000

0.000

503-00030  
 

2,079.6012.000

0.00

12.000

LF  

173.30000

0610 *Drilled Caisson (36 Inch) 16.000

0.000

503-00036  
 

4,047.8416.000

0.00

16.000

LF  

252.99000

0615 *Drilled Caisson (42 Inch) 19.000

0.000

503-00042  
 

6,259.5519.000

0.00

19.000

LF  

329.45000

0620 *Grouted Riprap 4,057.000

0.000

506-00030  
 

522,135.904,057.000

0.00

4,057.000

CY  

128.70000

0625 *Bridge Compression Joint Sealer 115.000

0.000

518-00000  
 

7,818.85115.000

0.00

115.000

LF  

67.99000

0630 *Concrete Class D 3.200

0.000

601-03000  
 

1,307.523.200

0.00

3.200

CY  

408.60000

0635 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

4,637.031.000

0.00

1.000

EACH

4,637.03000

0640 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,664.131.000

0.00

1.000

EACH

4,664.13000

0645 *Inlet Type R Special (10 Foot) 1.000

0.000

604-19410  
 

7,181.911.000

0.00

1.000

EACH

7,181.91000

0650 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

6,867.102.000

0.00

2.000

EACH

3,433.55000
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0655 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

3,922.72000

0660 *Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

5,386.431.000

0.00

1.000

EACH

5,386.43000

0665 *Transition Type 3G 1.000

0.000

606-01370  
 

3,550.231.000

0.00

1.000

EACH

3,550.23000

0670 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4,266.271.000

0.00

1.000

EACH

4,266.27000

0675 Fence (Plastic) 1,974.000

0.000

607-11525  
 

5,112.661,974.000

0.00

1,974.000

LF  

2.59000

0680 *Concrete Sidewalk 211.000

0.000

608-00000  
 

7,237.30211.000

0.00

211.000

SY  

34.30000

0685 *Concrete Curb Ramp 29.000

0.000

608-00010  
 

2,766.6029.000

0.00

29.000

SY  

95.40000

0690 *Curb Type 2 (Section M) 620.000

0.000

609-20011  
 

10,633.00620.000

0.00

620.000

LF  

17.15000

0695 *Curb and Gutter Type 2 (Section II-B) 295.000

0.000

609-21020  
 

4,427.95295.000

0.00

295.000

LF  

15.01000

0700 *Median Cover Material (Patterned Concrete) 2,428.000

0.000

610-00020  
 

18,210.002,428.000

0.00

2,428.000

SF  

7.50000

0705 *Delineator (Type I) 0.000

4.000

612-00001  
 

85.764.000

85.76

4.000

EACH

21.44000
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0710 *Location Marker (Fiber Optic)(Dome) 6.000

0.000

612-00260  
 

1,286.286.000

0.00

6.000

EACH

214.38000

0715 *2 Inch Electrical Conduit 552.000

0.000

613-00200  
 

4,736.16552.000

0.00

552.000

LF  

8.58000

0720 *2 Inch Electrical Conduit (Bored) 1,435.000

0.000

613-00206  
 

12,312.301,435.000

0.00

1,435.000

LF  

8.58000

0725 *3 Inch Electrical Conduit 245.000

0.000

613-00300  
 

2,626.40245.000

0.00

245.000

LF  

10.72000

0730 *3 Inch Electrical Conduit (Bored) 574.000

0.000

613-00306  
 

6,153.28574.000

0.00

574.000

LF  

10.72000

0735 *4 Inch Electrical Conduit (Install Only) 792.000

0.000

613-00402  
 

5,092.56792.000

0.00

792.000

LF  

6.43000

0740 *2 Inch Electrical Conduit (Plastic) 351.000

0.000

613-01200  
 

3,011.58351.000

0.00

351.000

LF  

8.58000

0745 *Type Two Pull Box 1.000

0.000

613-07002  
 

643.151.000

0.00

1.000

EACH

643.15000

0750 *Type Three Pull Box 3.000

0.000

613-07003  
 

2,572.623.000

0.00

3.000

EACH

857.54000

0755 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

5,788.386.000

0.00

6.000

EACH

964.73000

0760 *Wiring 1.000

0.000

613-10000  
 

19,937.831.000

0.00

1.000

L S 

19,937.83000
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0765 *Sign Panel (Class I) 141.000

0.000

614-00011  
 

2,721.30141.000

0.00

141.000

SF  

19.30000

0770 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

212.229.000

0.00

9.000

SF  

23.58000

0775 *Sign Panel (Class III) 30.000

0.000

614-00013  
 

868.2030.000

0.00

30.000

SF  

28.94000

0780 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

85.000

0.000

614-01583  
 

3,462.9085.000

0.00

85.000

EACH

40.74000

0785 *Pedestrian Signal Face (16)(Countdown)(LED 
Replacement) 

3.000

0.000

614-70250  
 

2,251.053.000

0.00

3.000

EACH

750.35000

0785 MATERIAL ALLOWANCE PED HEAD 0.000

0.000

0.000.000

0.00EACH

335.00000

0790 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

7,503.5010.000

0.00

10.000

EACH

750.35000

0790 MATERIAL ALLOWANCE 12x3 TS Face 0.000

0.000

0.000.000

0.00EACH

525.00000

0795 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

1,929.462.000

0.00

2.000

EACH

964.73000

0795 MATERIAL ALLOWANCE 12x4 TS Face 0.000

0.000

0.000.000

0.00EACH

590.00000

0800 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

10,183.301.000

0.00

1.000

EACH

10,183.30000
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0805 *Pedestrian Push Button 3.000

0.000

614-72860  
 

964.743.000

0.00

3.000

EACH

321.58000

0805 MATERIAL ALLOWANCE PED PB 0.000

0.000

0.000.000

0.00EACH

175.00000

0810 *Fire Preemption Unit and Timer 1.000

0.000

614-72866  
 

4,823.671.000

0.00

1.000

EACH

4,823.67000

0815 *Vehicle Detection System (Single Camera) 2.000

0.000

614-72895  
 

13,935.062.000

0.00

2.000

EACH

6,967.53000

0815 MATERIAL ALLOWANCE CAMERA 0.000

0.000

0.000.000

0.00EACH

4,600.00000

0820 *Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

12,863.121.000

0.00

1.000

EACH

12,863.12000

0820 MATERIAL ALLOWANCE TS Light Pile 17' LMA 0.000

0.000

0.000.000

0.00EACH

2,080.00000

0825 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 1.000

0.000

614-81145  
 

17,150.831.000

0.00

1.000

EACH

17,150.83000

0825 MATERIAL ALLOWANCE TS Light Pole 1-45' MA 0.000

0.000

0.000.000

0.00EACH

14,207.00000

0830 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 1.000

0.000

614-81170  
 

21,438.531.000

0.00

1.000

EACH

21,438.53000

0830 MATERIAL ALLOWANCE TS Light Pole 1-70' MA 0.000

0.000

0.000.000

0.00EACH

18,726.00000
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0835 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,822.271.000

0.00

1.000

EACH

1,822.27000

0840 *Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

20,366.591.000

0.00

1.000

EACH

20,366.59000

0840 MATERIAL ALLOWANCE Quadgard Elite 0.000

0.000

0.000.000

0.00EACH

17,233.75000

0845 *Telemetry (Field)(Install Only) 1.000

0.000

614-86106  
 

535.971.000

0.00

1.000

EACH

535.97000

0850 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,917.000

0.000

614-87010  
 

10,275.121,917.000

0.00

1,917.000

LF  

5.36000

0855 *Video Optical Transceiver 2.000

0.000

614-87028  
 

7,503.482.000

0.00

2.000

EACH

3,751.74000

0860 *Closed Circuit Television 1.000

0.000

614-87320  
 

6,431.551.000

0.00

1.000

EACH

6,431.55000

0865 *Remove and Relocate CCTV and Wiring 1.000

0.000

614-87330  
 

6,431.551.000

0.00

1.000

L S 

6,431.55000

0870 *Detour Pavement 1,013.000

0.000

621-00450  
 

59,513.751,013.000

0.00

1,013.000

SY  

58.75000

0875 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 323.000

0.000

624-27019  
 

27,674.64323.000

0.00

323.000

LF  

85.68000

0880 *24 Inch Drainage Pipe (Class 7) (Complete In P lace) 8.000

0.000

624-27025  
 

2,717.688.000

0.00

8.000

LF  

339.71000
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0885 *36 Inch Drainage Pipe (Class 7) (Complete In P lace) 76.000

0.000

624-27037  
 

14,953.7676.000

0.00

76.000

LF  

196.76000

0890 *Construction Surveying 1.000

0.000

625-00000  
 

72,963.871.000

0.00

1.000

L S 

72,963.87000

0895 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0900 *Public Information Services 1.000

0.000

626-01000  
 

25,190.271.000

0.00

1.000

L S 

25,190.27000

0905 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

0.000

GAL 

98.62000

0910 *Pavement Marking Paint (Low VOC Solvent Base) 333.000

0.000

627-00012  
 

9,996.66333.000

0.00

333.000

GAL 

30.02000

0915 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 317.000

-32.000

627-30405  
 

4,354.80285.000

-488.96

285.000

SF  

15.28000

0920 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

2,721.000

0.000

627-30410  
 

27,699.782,721.000

0.00

2,721.000

SF  

10.18000

0925 *Survey Monument (Type 1) 0.000

3.000

629-01001  
 

321.573.000

321.57

3.000

EACH

107.19000

0930 *Survey Monument (Type 5) 0.000

1.000

629-01005  
 

107.191.000

107.19

1.000

EACH

107.19000

0935 *Survey Monument (Type 5S) 0.000

23.000

629-01065  
 

2,465.3723.000

2,465.37

23.000

EACH

107.19000
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0940 *Flagging 1,797.000

0.000

630-00000  
 

30,818.551,797.000

0.00

1,797.000

HOUR

17.15000

0945 *Uniformed Traffic Control 959.500

4.000

630-00003  
 

64,034.21963.500

265.84

967.000

HOUR

66.46000

0950 *Uniformed Traffic Control (Vehicle) 935.500

4.000

630-00006  
 

15,107.16939.500

64.32

943.000

HOUR

16.08000

0955 *Traffic Control Inspection 510.000

0.000

630-00007  
 

84,731.40510.000

0.00

510.000

DAY 

166.14000

0960 *Traffic Control Management 199.000

1.000

630-00012  
 

128,628.00200.000

643.14

200.000

DAY 

643.14000

0965 *Barricade (Type 3 M-A) (Temporary) 16.200

1.800

630-80335  
 

964.6218.000

96.46

18.000

EACH

53.59000

0970 *Construction Traffic Sign (Panel Size A) 154.800

17.200

630-80341  
 

1,843.84172.000

184.38

172.000

EACH

10.72000

0975 *Construction Traffic Sign (Panel Size B) 22.500

2.500

630-80342  
 

268.0025.000

26.80

25.000

EACH

10.72000

0980 *Construction Traffic Sign (Special) 45.000

5.000

630-80344  
 

804.0050.000

80.40

50.000

SF  

16.08000

0985 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

4,823.703.000

482.37

3.000

EACH

1,607.90000

0990 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

4.500

0.500

630-80358  
 

2,679.855.000

267.99

5.000

EACH

535.97000
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0995 *Drum Channelizing Device 180.000

20.000

630-80360  
 

6,432.00200.000

643.20

200.000

EACH

32.16000

1000 Concrete Barrier (Temporary) 702.000

78.000

630-80370  
 

32,346.60780.000

3,234.66

780.000

LF  

41.47000

1005 *Traffic Cone 247.500

27.500

630-80380  
 

74.25275.000

7.43

275.000

EACH

0.27000

1010 *Tubular Marker 15.300

1.700

630-80384  
 

546.7217.000

54.67

18.000

EACH

32.16000

1015 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

5.400

0.600

630-85006  
 

12,863.106.000

1,286.31

6.000

EACH

2,143.85000

1020 *Impact Attenuator (Temporary) 38.700

4.300

630-85011  
 

1,152.4043.000

115.24

43.000

DAY 

26.80000

1025 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

241.18000

1030 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

30,013.921.000

0.00

1.000

L S 

30,013.92000

1035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1045 F/A Asphalt Pavement Incentive 2,708.780

0.000

700-70012  
 

2,708.782,708.780

0.00

2,708.780

F A 

1.00000
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PCN: 18204-BID    ESTIMATE RUN 04/14/2017
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:02

CUMULATIVE
AMOUNT

CAT NO0250 0250 ROADWAY 

1050 F/A Fuel Cost Adjustment -17,395.660

0.000

700-70016  
 

-17,395.66-17,395.660

0.00

-17,395.660

F A 

1.00000

1055 F/A Asphalt Cement Cost Adjustment -24,452.800

0.000

700-70019  
 

-24,452.80-24,452.800

0.00

-24,452.800

F A 

1.00000

1060 F/A On-The-Job Trainee 2,560.000

0.000

700-70021  
 

2,560.002,560.000

0.00

2,560.000

HOUR

1.00000

1065 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

1070 F/A Paleontologist Monitoring 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 Forced Accounts Utility Restoration 892.800

0.000

700-70036  
 

892.80892.800

0.00

892.800

F A 

1.00000

1080 F/A Furnish & Install Electrical Service 0.000

267.550

700-70082  
 

267.55267.550

267.55

5,000.000

F A 

1.00000

1085 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

1090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1095 F/A Environmental Health & Safety Management 26,310.530

0.000

700-70589  
 

26,310.5326,310.530

0.00

26,310.530

F A 

1.00000

1260 Rem Pavement Marking 3,292.000

0.000

202-00250  
 

7,242.403,292.000

0.00

3,292.000

SF  

2.20000
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

12:50:02

CUMULATIVE
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CAT NO0250 0250 ROADWAY 

1265 Const Surveying (Hour) Additional Surveying as needed 10.000

0.000

625-00001  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

1270 F/A Modify Protected Left Signal 0.000

0.000

700-70131  
 

0.000.000

0.00

0.000

F A 

1.00000

1275 Added Item (Each)/ Reset Sand Barrel Array 1.000

0.000

900-00007  
 

850.741.000

0.00

1.000

EACH

850.74000

1280 F/A Removal and Disposal of Concrete Debris 0.000

0.000

700-70050  
 

0.000.000

0.00

0.000

F A 

1.00000

1295 42 In RCP (CIP) 126.000

0.000

603-01425  
 

27,972.00126.000

0.00

126.000

LF  

222.00000

1300 42 In RCES 1.000

0.000

603-05042  
 

1,966.001.000

0.00

1.000

EACH

1,966.00000

1305 MH Slab Base (10 Ft) /42" RCP 2.000

0.000

604-30010  
 

9,522.002.000

0.00

2.000

EACH

4,761.00000

1310 MH Slab Base (20 Ft) /42" RCP 1.000

0.000

604-30020  
 

8,694.001.000

0.00

1.000

EACH

8,694.00000

1315 Conc CL D /42" RCP 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

595.00000

1320 Reinf Steel /42" RCP 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.00000

1325 Added Item (Dollar)/ Restocking/36" RCP 4,752.880

0.000

900-00006  
 

4,752.884,752.880

0.00

4,752.880

DOL 

1.00000



CONTID: C18204         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 18204-BID    ESTIMATE RUN 04/14/2017

PROJECT: FBR0404-051                   ESTIMATE NO: 0026

REF
NO.
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NO.
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PREV QTY/
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PERIOD
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CAT NO0250 0250 ROADWAY 

1330 Added Item (Each)/ Removal & Disposal of Concre te 
Debris

15.000

0.000

900-00007  
 

8,625.0015.000

0.00

15.000

EACH

575.00000

1335 Added Item (Lump Sum)/ Modify Left Turn Signal 1.000

0.000

900-00014  
 

2,229.771.000

0.00

1.000

L S 

2,229.77000

1340 Added Item (Dollar)/ Century Link Compensable D elay 48,781.330

0.000

900-00006  
 

48,781.3348,781.330

0.00

48,781.330

DOL 

1.00000

1345 F/A Removal of Caisson Foundation 2,587.460

0.000

700-70050  
 

2,587.462,587.460

0.00

2,587.460

F A 

1.00000

1355 F/A Additional Class 6 Work 0.000

0.000

700-70036  
 

0.000.000

0.00

4,000.000

F A 

1.00000

1360 Added Item (Dollar)/ Price Reduction - Overweig ht 
Vehicles

-1,512.000

0.000

900-00006  
 

-1,512.00-1,512.000

0.00

-1,512.000

DOL 

1.00000

1365 Added Item (Dollar)/ Price Reduction - Gradatio n ABC 
Class 6

-3,060.100

0.000

900-00006  
 

-3,060.10-3,060.100

0.00

-3,060.100

DOL 

1.00000

1370 Fence (Animal Protect) SB40 Mitigation Area 650.000

0.000

607-56001  
 

4,829.50650.000

0.00

650.000

LF  

7.43000

1375 Type One Pull Box 8.000

0.000

613-07001  
 

2,572.648.000

0.00

8.000

EACH

321.58000

1380 Mod Epoxy Pvmt Mkg 29.700

0.300

627-00008  
 

3,795.0030.000

37.95

30.300

GAL 

126.50000

1385 Preform Thermoplastic Pvmt Mkg 132.000

0.000

627-00070  
 

2,069.76132.000

0.00

132.000

SF  

15.68000
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NO.
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CUMULATIVE
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CAT NO0250 0250 ROADWAY 

1390 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 382.670

0.330

627-01010  
 

8,426.00383.000

7.26

383.000

SF  

22.00000

1395 Pedestrian Railing (Steel) 0.000

58.000

514-00200  
 

9,700.5058.000

9,700.50

58.000

LF  

167.25000

1400 Added Item (Dollar)/ SpectraSheld Lining 4,675.000

0.000

900-00006  
 

4,675.004,675.000

0.00

4,675.000

DOL 

1.00000

1415 Lighting Ctrl Center (Pedestal Only) 0.000

1.000

613-50105  
 

3,214.861.000

3,214.86

1.000

EACH

3,214.86000

CAT 3,436,471.6624,970.993,465,845.36CURRENT AMT0250 $ $ $

CAT NO0350 0350 STRUCTURES 

1100 *Removal of Bridge 2.000

0.000

202-00400  
 

131,628.882.000

0.00

2.000

EACH

65,814.44000

1105 Structure Excavation 2,372.000

0.000

206-00000  
 

29,460.242,372.000

0.00

2,372.000

CY  

12.42000

1110 Structure Backfill (Flow-Fill) 1,861.000

0.000

206-00065  
 

183,327.111,861.000

0.00

1,861.000

CY  

98.51000

1115 Structure Backfill (Class 2) 73.000

0.000

206-00200  
 

821.2573.000

0.00

73.000

CY  

11.25000

1120 Shoring (Area 1) 1.000

0.000

206-01781  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000

1125 Shoring (Area 2) 1.000

0.000

206-01782  
 

21,520.711.000

0.00

1.000

L S 

21,520.71000
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CAT NO0350 0350 STRUCTURES 

1130 Shoring (Area 3) 1.000

0.000

206-01783  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000

1135 Shoring (Area 4) 1.000

0.000

206-01784  
 

6,324.271.000

0.00

1.000

L S 

6,324.27000

1140 *Stone Matrix Asphalt 451.000

0.000

403-09210  
 

57,331.12451.000

0.00

451.000

TON 

127.12000

1145 *Drilling Hole to Facilitate Pile Driving 647.000

0.000

502-00100  
 

10,403.76647.000

0.00

647.000

LF  

16.08000

1150 Pile Tip 20.000

0.000

502-00460  
 

3,235.0020.000

0.00

20.000

EACH

161.75000

1150 MATERIAL ALLOWANCE 12" Pile Points 0.000

0.000

0.000.000

0.00EACH

62.30000

1155 *Steel Piling (HP 12x84) 1,237.000

0.000

502-11284  
 

74,071.561,237.000

0.00

1,237.000

LF  

59.88000

1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000

0.000

0.000.000

0.00LF  

38.51000

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1155 MATERIAL ALLOWANCE P3 H Pile 0.000

0.000

0.000.000

0.00LF  

40.42000

1160 *Drilled Caisson (24 Inch) 1,387.000

0.000

503-00024  
 

137,992.631,387.000

0.00

1,387.000

LF  

99.49000
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CUMULATIVE

AMOUNT

CAT NO0350 0350 STRUCTURES 

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Cap s 0.000

0.000

0.000.000

0.00LF  

8.41381

1160 MATERIAL ALLOWANCE CSL Tubing 0.000

0.000

0.000.000

0.00LF  

8.13342

1165 *Drilled Caisson (48 Inch) 583.000

0.000

503-00048  
 

209,052.14583.000

0.00

583.000

LF  

358.58000

1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 0.000

0.000

0.000.000

0.00LF  

17.10468

1170 Temporary Bridge Deck 1,217.000

0.000

509-08120  
 

98,260.581,217.000

0.00

1,217.000

SF  

80.74000

1175 *Waterproofing (Membrane) 2,781.000

0.000

515-00120  
 

43,967.612,781.000

0.00

2,781.000

SY  

15.81000

1180 Bridge Expansion Device (0-4 Inch) 139.000

0.000

518-01004  
 

34,442.81139.000

0.00

139.000

LF  

247.79000

1180 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

115.00000

1185 *Concrete Class D (Bridge) 1,393.000

0.000

601-03040  
 

462,350.631,393.000

0.00

1,393.000

CY  

331.91000

1190 *Precast Wall Segment 2.000

0.000

601-21000  
 

11,009.442.000

0.00

2.000

EACH

5,504.72000

1195 *Structural Concrete Coating 1,853.000

0.000

601-40300  
 

11,340.361,853.000

0.00

1,853.000

SY  

6.12000
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CAT NO0350 0350 STRUCTURES 

1200 *Reinforcing Steel 23,433.000

0.000

602-00000  
 

16,637.4323,433.000

0.00

23,433.000

LB  

0.71000

1205 *Reinforcing Steel (Epoxy Coated) 278,634.000

0.000

602-00020  
 

247,984.26278,634.000

0.00

278,634.000

LB  

0.89000

1210 *Bridge Rail Type 7 411.000

0.000

606-10700  
 

37,051.65411.000

0.00

411.000

LF  

90.15000

1215 *Bridge Rail Type 7 (Special) 20.000

0.000

606-10705  
 

2,813.2020.000

0.00

20.000

LF  

140.66000

1220 *Fence Chain Link (Special) (36 Inch) 431.000

0.000

607-53137  
 

12,938.62431.000

0.00

431.000

LF  

30.02000

1225 *2 Inch Electrical Conduit 1,056.000

0.000

613-00200  
 

9,060.481,056.000

0.00

1,056.000

LF  

8.58000

1230 *Prestressed Concrete Box (Depth Less Than 32 I nches) 26,410.000

0.000

618-01992  
 

1,009,654.3026,410.000

0.00

26,410.000

SF  

38.23000

1230 MATERIAL ALLOWANCE P3 Girders 0.000

0.000

0.000.000

0.00SF  

31.86000

1230 MATERIAL ALLOWANCE P3 Girder 0.000

0.000

0.000.000

0.00SF  

29.07000

1235 *Prestressed Concrete Unit (Special) 345.000

0.000

618-05030  
 

136,388.85345.000

0.00

345.000

LF  

395.33000

1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Gro ut 0.000

0.000

0.000.000

0.00LF  

38.57641
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1240 *Prestressed Concrete Unit (Special) 7,622.000

0.000

618-05035  
 

324,849.647,622.000

0.00

7,622.000

CF  

42.62000

1285 F/A Sandblast CSL Tubes 2,095.090

0.000

700-70036  
 

2,095.092,095.090

0.00

2,095.090

F A 

1.00000

1290 F/A Caisson Utility Conflict 8,468.300

180.000

700-70034  
 

8,648.308,648.300

180.00

8,648.300

F A 

1.00000

1350 Added Item (Dollar)/ CT Testing 1,625.000

0.000

900-00006  
 

1,625.001,625.000

0.00

1,625.000

DOL 

1.00000

CAT 3,364,131.90180.003,364,131.90CURRENT AMT0350 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1245 Field Office (Class 2) 1.000

0.000

620-00002  
 

47,164.751.000

0.00

1.000

EACH

47,164.75000

1250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

32,157.771.000

0.00

1.000

EACH

32,157.77000

1255 Sanitary Facility 2.000

0.000

620-00020  
 

4,287.702.000

0.00

2.000

EACH

2,143.85000

1405 Liquidated Damages -3.000

3.000

620-00045  
 

0.000.000

11,700.00

24.000

DAY 

3,900.00000

1410 Liquidated Damages 0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

3,300.00000

CAT 83,610.2211,700.00177,210.22CURRENT AMT0400 $ $ $

$ 7,053,236.5443,203.05$7,180,202.51$CURRENT AMTPROJECT TOTAL


